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PERFORMANCE INFORMATION

Contract Organization Chart

Exhibit 1-1 illustrates the current organizational structure of the EOSDIS IV&V team. The
approximate number of personnel assigned to each technical task is also indicated.

Programmatic Information

a) Key Recent Accomplishments

b)

Submitted bi-weekly issue summaries to ESDIS management on 11/4/96 and
11/25/96 highlighting key ECS development issues that warrant close monitoring.

Coordinated ECS Release B Replan analysis and provided rapid response e-mail to
ESDIS on 11/21/96. The approach was instrumental in helping ESDIS to form
analysis teams (which included IV&V) to further evaluate the Replan by 12/4/96.

Provided inputs to task SOWSs for next contract period (i.e., 1/97 through 9/97).
Ensured on-time delivery of contract deliverables as indicated in Exhibit 1-2.

Provided permanent office space to CSC personnel at the Greenbelt facility to
promote a more integrated approach to EGS I&T activities.

Continued on-going training of contract personnel. Training in November included
Tivoli System Administrator training (3 people - 11/4 through 11/6); Rational Rose
training (12 people - 11/21 and 11/22); Goddard lecture on Limitations of
Traditional Software Estimation Techniques (1 person - 11/21); and internal training
on OMT (10 people - 11/26). Contract personnel also participated in self-paced
tutorials at the Goddard Learning Center in Windows 95 and UNIX.

Planned Activities

Support ESDIS in ongoing Release B Replan activities.

Continue supporting NASA initiative to move toward Performance Based
Contracting (PBC) by participating in regular ESDIS-Intermetrics planning sessions.
Next scheduled meeting is 1/7/97.

Provide final inputs for new task SOWSs for the period 1/1/97 through 9/30/97.

Participate in Executive Council Briefing scheduled for 12/4/96.
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Exhibit 1-1: Org Chart (Landscape)
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Expected Dependency Milestone/ Task | Status* Comments
Date Deliverable #
Due
11/1/96 EGS I&T Program Test Matrix 11 C Submitted on time.
(Initial)
11/4/96 Bi-weekly E-mail Issues 1 C Submitted on time.
Summary
11/8/96 Release B Data Server Evaluation 8 C Submitted on time.
Strategy Briefing
11/20/96 ISE Confidence Test Program 4 C Completed on time.
Electronic File cabinet Version System presented to EGS
1.0 I&T personnel at regularly
scheduled TICTOC
meeting.
11/15/96 ECS Release A Test Witness Play 8 C Submitted on time.
(Preliminary)
11/15/96 EGS I&T Program Test Packages| 11 C Submitted on time.
(Baseline)
11/26/96 RTM Analysis TAM 8 C Submitted on time.
(Quantitative Assessment)
11/29/96 ICWG Open Interface Issues 8 C Submitted ahead of
Summary Report schedule on 11/19/96.
11/29/96 EGS Integration Test Tool 11 C Conducted ahead of
Demonstration schedule on 11/20/96.
12/2/96 ECS Release A Test Witness Play 8 C Submitted on time.
(Final)
12/2/96 EGS I&T Program Test Matrix 11 C Submitted ahead of
(Update) schedule on 11/15/96.
12/6/96 Release B External Interfaces 8 C Submitted on time.
CARA TAM
12/10/96 RTM Analysis TAM (Qualitative 8 IP
Assessment)
12/30/96 ISE PITS WWW Browser Issue 4 IP
Reporting/Metrics Version 3.0
12/31/96 TAMs on Interface Documents 8 0]
12/31/96 Preliminary ASTER-to-EOSDIS 8 O
Interface Evaluation TAM
12/31/96 Monthly Metrics Report 8 0]

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled

EXHIBIT 1-2: Status of Milestones/Deliverables

» Develop Significant Event synopses for the current award fee period in preparation
for Performance Evaluation Board (PEB) review. Also plan briefing to PEB.
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Continue on-going training of personnel, including Tivoli Overview training
scheduled for 12/9 through 12/11.

1.3 Technical Task Information

Task # 4: V&V Infrastructure and Tool Development

a) Task Accomplishments

Delivered the Confidence Test Program Electronic File Cabinet (CTP-EFC), Version
1.0.

Demonstrated the CTP-EFC as well as the Test Management Database (TMDB) to
ESDIS personnel on 11/20/96.

Prototyped a derivative of the TMDB that more directly supports the test witnessing
effort under Task 8. This prototype tool, called the Test Verification Database
(TVDB) was demonstrated to IV&V personnel on 11/20/96.

Ingested the ECS RTM baseline that was received on 11/8/96. Produced metrics
reports relative to the new baseline. Also, transferred the ECS RTM baseline
requirements to the ISE requirements table to give TMDB users access to the latest
requirements data.

Updated the EDOS RTM requirements baseline received from Steve Adamson. The
IRD class requirements now have criticality assignments.

Posted all updated Confidence Test Package baseline documents received on
11/15/96 into the EGS I&T document library.

b) Issues/Concerns

None.

c) Subcontractor Performance

EWA performance has been very good. Specific activities inclmdedaining and
operating the Test Management Database (TMDB).

d) Planned Activities
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» Deliver Version 3.0 of the PITS WWW Browser including string search and metrics
reports.

* Release TMDB Version 2.7 with requested session planning, result capture, and
reporting changes.

* Release TVDB Version 1.0 in support of planned test witnessing activities. Metrics
and reporting features will not be available until Version 2.0 is released.

* Install additional memory into select workstations and X-terminals upon receipt of
hardware.

* Install a new multipack disk to the WV Sun SPARCserver 1000, when received.

» Continue support (functional enhancement and maintenance) for the ARDB, PITS,
and TMDB client/server tools.

» Continue maintenance for the EOSDIS IV&V Homepage, EGS 1&T Homepage, and
the PITS WWW Browser Homepage.

» Support program meetings and briefings as required.

Task # 7: Programmatic and Process Analysis
a) Task Accomplishments

* Modified and enhanced the CCM prototype that was delivered on 10/18/96.
Continued to make improvements to the system, including implementing additional
constraint checking and GUI screens for more objects.

* Revised and enhanced CCM user documentation.

* Finished analyzing Chapter V.2 from Dr. Barkstrom, entitled “Measurement Sets
and Earth Measurement Types.” This is a background chapter relating to the
Hardware Model. No coding can be initiated as yet, based on the content of this
chapter.

» Continuing to evaluate the use of ObjectAda (Ada 95) instead of Active Ada (Ada
83) as the compiler for the Windows NT version of the CCM. This transition is
expected to reduce the complexity of the interface between Teleuse (GUI builder)
and the Ada code.

b) Issues/Concerns
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 The CCM development team needs additional source documentation to remain
productive.

c) Subcontractor Performance

* Not Applicable.

d) Planned Activities

* Develop and refine Windows NT version of the Enhanced System Prototype.

» Continue to make improvements to the system, including implementing additional
constraint checking and GUI screens for more objects.

» Continue working on CCM Hardware Model based on availability of source
documentation.

» Participate in seminar-demo of CCM Hardware Model to be held at both Langley
and Goddard once an approved model is available.

» Participate in next CCM Executive Panel Meeting, when scheduled.

» Support other program meetings and briefings as required.

Task # 8: Development Life Cycle Analysis
a) Task Accomplishments

General:
* Revised current SOW (9/96 through 12/96) and submitted to COTR.
Planning and Rapid Analysis Team:

* Prepared and delivered a Monthly Metrics Report for ECS development activities
for November. This report represents metrics generated under former Tasks 5 and
6. Report includes quantitative analysis of requirements, design, test case, and
verification traces from the 11/8/96 RTM.

* Attended ECS Release B Replan briefing on 11/18 96. Conducted a detailed
analysis of the proposed replan, documented findings, and submitted to ESDIS
management.
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CARA and initiated development of TAM documenting results.

System and Interfaces Analysis Team:

Submitted to ESDIS a strategy for conducting an analysis and audit of the ECS

Release B Data Server.

Performed quantitative analysis of 11/8/96 RTM and submitted findings in
conjunction with November Monthly Metrics Report.

Began qualitative analysis of 11/8/96 RTM,; findings are to be submitted in a TAM

due in December.

Completed planning and initiated analysis of ECS-to-ASTER Interface.

Input revised issue status information and new issues, as provided by book bosses,
into PITS-ICWG repository (ongoing). Delivered full issue summary report and

metrics on 11/19 at ICWG status meeting.

Prepared and submitted Impact Analysis Reports for the following CCRs:

505-41-19-003

Remove TBDs & incorporate comments into the NOAA IRD

505-01-35-063

Level 2 Changes due to Reshape

505-10-20-002

Update to reflect the new ICWG/CCB process improvements

505-41-36-003

Remove TBDs & incorporate comments into the NOAA ICD

505-41-17-002

Correct Inconsistencies Between the NSI IRD and ICD

Started analyzing the following seven CCRs:

505-41-40-002

Remove TBDs and make Appropriate Changes to the Polling w
Delivery Record (PDR) Section to the LaRC DAAC ICD

th

505-41-18-004

Define Change Control Procedures in the ASTER ICD

505-41-40-003

Remove NIMBUS 7 and METERO 3 TOMS Data from the GSF
DAAC ICD

C

505-41-39-003

Add DAO Dataflow for Release A Ingest from LaRC

505-42-01-002

Baseline the EOS AM-1 FDD ECS ICD

505-01-41-126

PGS Requirement Traceability to Level 2

EOSIVV-0201D.3-12/16/96
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505-10-26-001 Baseline the ESDIS Risk Mgmt Plan

System Modeling Analysis Team:

» Supported Chris Daly on BONeS/ECS modeling, outlining possible tasks for IV&V
SOW for next period of performance.

» Continued review of documentation and models from ECS contractor, previous
IV&V modeling analysts, and other modeling efforts, as well as relevant Internet
modeling and simulation materials.

» Completed analysis of BONeS maintenance agreement and received acceptance of
proposal to alter license to reduce maintenance costs as well as purchase “Project
Editor” to enhance IV&V assessment of ECS contractor simulations.

* Developed IV&V Internet web page for modeling and simulation issues. The
intention of this web site is to foster better communication among various EOS
modeling teams.

System Security Analysis Team:

» Submitted TAM on Release A CSMS test case criticality issues. Recommended that
additional tests be conducted during ECS I&T or AT for security-related
requirements.

* Reviewed security-related test cases to be witnessed during upcoming ECS Release
A 1&T. Confirmed that they appropriately test the specified requirements.

* Reviewed EGS7 Security Test Package for FOS segment. Verified that security
requirements will be adequately addressed during upcoming EGS I1&T.

» Recommended changes to the ESDIS Configuration Management Plan such that it
would include security aspects within its scope. Submitted recommendations to
CSC on 11/25/96 as a follow-up to PITS TIM-1153.

* Updated the CSMS and SDPS components of the EOSDIS Security Requirements
to Test Cases Matrix. Submitted results to CSC for incorporation into matrix.

Test Analysis and Witnessing Team:

» Delivered Preliminary ECS Test Witness Plan. Received comments from ESDIS to
be incorporated into final version of plan to be submitted in December.

* Attended daily ECS 1&T status briefings at GSFC.
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» Completed review of test procedures TC021 and TS049 and submitted to ESDIS
and the ECS I&T team. Initiated review of revised test procedures for TS025.

b) Issues/Concerns

» Lack of a current ECS Release B design continues to constrain level of design
analysis achievable by IV&V.

* Lack of a defined ECS Release A test process, including detailed 1&T and AT
schedules and updated test procedures, impacts effectiveness of IV&V planning and
execution of Release A Test witnessing activities.

* The BONeS model has had no new development since the spring. The end-to-end
analytical model has been implemented in code but has not been verified or
validated. The Combined Analytical Petrinet (CAP) model, created by Daniel
Menasce for HITS, has also not been utilized other than the 3Q95 validation efforts.

c) Subcontractor Performance

 CTA s leading the SIA Team. Their technical staff also supports other integrated
analysis teams within Task 8. Their performance has been very good.

» SES is leading the TAW Team. Their technical staff also supports other integrated
analysis teams within Task 8. Their performance has been very good.

d) Planned Activities

General:

* Attend ECS Monthly Progress Reviews (MPRS) to gain insight into planning,
schedule, progress, and issue aspects of ECS Releases A and B.

* Work to resolve outstanding Technical Issue Memoranda (TIMs).
Planning and Rapid Analysis Team:
» Develop and deliver December Monthly Metrics Report.

» Continue to support ESDIS in their review and assessment of ECS Release B
Replan.

» Develop and submit Release B External Interfaces CARA TAM.

System and Interfaces Analysis Team:
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Complete impact analysis for the seven CCRs identified above as well as others
which are received during November.

Complete analysis of ECS-to-ASTER interface and submit TAM documenting
findings.

Complete qualitative analysis of 11/8/96 RTM and submit TAM documenting
findings.

Start quantitative analysis of December RTM upon receipt of database.
Participate in ICWG meetings and attend SIT and NT meetings.

Continue data entry into PITS ICWG repository, and present at next ICWG status
meeting on 12/17/96.

System Modeling Analysis Team:

Continue reviewing ECS contractor models, including CAP, End-to-end model, and
BONeS dynamic simulation. Focus on Data Server portions of BONeS simulation.

Explore use of thread analysis simulations to support EGS I&T validation of
performance requirements.

Consolidate all previous IV&V documents on ECS models and simulations onto the
Web page.

System Security Analysis Team:

Witness security-related tests during ECS Release A 1&T.
Participate in rewrite of ESDIS CM Plan as needed.

Continue updating EOSDIS Security Requirements to Test Cases Matrix for FOS,
EBNet, and EDOS.

Continue evaluating SATAN and ISS network tools to gain an enhanced
understanding of their usefulness in the EOSDIS environment.

Test Analysis and Witnessing Team:

Continue attending ECS I&T status briefings and ESDIS test coordination meetings.

Continue analyzing updated ECS Release A test procedures and requirements to test
case mappings (pending RTM and test procedures updates).

Begin witnessing ECS test execution.

Begin analysis of mission critical RBR coverage by mission critical test cases.
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Task # 11: EOS Ground System Integration and Test
a) Task Accomplishments

EGS Version 1 Test Planning:

» Supported planning for ECS/TSDIS message exchange testing.

* Completed ECS Release A FOS Acceptance Test (AT) witnessing.
* Initiated ECS Release A SCDO test witnessing.

» Completed analysis of ECS external interface white paper.
Integration Schedule Tracking and Analysis:

* Revised Level 4 I&T schedule based on ECS Release B replan.

* Provided Version 2 “what-if” priority analysis on Science test packages.
Integration Test Tool Definition and Plans:

* Completed ETS testing support.

* Collected monthly test package metrics.

* Facilitated the demonstration of the Test Management Data Base (TMDB) and
Electronic File Cabinet (EFC) at TICTOC meeting on 11/20/96.

» Completed online EGS 1&T Test Summary Matrix on schedule, on 11/1/96.
Completed revised version of matrix on 11/15/96, two week ahead of schedule.

EGS Confidence Test Planning:

» Delivered updated Confidence Test Packages on schedule, on 11/15/96. This
included Flight Systems and Ops IPT packages (final), as well as Science Systems
and Ops IPT, and Systems IPT packages (intermediate).

* Supported ECT 1 planning meetings.
e Supported AM-1 MOR.
» Attended and coordinated with ESDIS Test Data Set working group.

» Supported EGS I&T assessment of ECS Release B Replan I&T/AT activities.
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b) Issues/Concerns

* We need hands-on access to the ECS Release A SCDO system, documents, and
training in order to achieve the compressed schedule objective (i.e., originally 8
months, now compressed to 5). To date, Hughes has been reluctant to allow this.

* We need a clear definition from Hughes on the scope of the upcoming ECS releases
in order to complete our EGS I&T replanning. We are particularly concerned with
the impact of configuration changes (both within A, as well as from A to B) on
regression testing. We are also concerned with the content of BO vs B1 for Version
2 test planning.

* The results of TSDIS-ECS testing indicate that the developer did not sufficiently
complete unit testing before beginning interface tests. This reinforces a concern that
component level testing, including the testing of Mission Critical requirements, may
not be sufficiently complete when EGS I&T receives the system(s) for certification
test. Impacts to schedule and/or the quality of the delivered system could result,
given that we have streamlined the test process so as not to duplicate scope.

* We need to continue developing relationships with our joint test partners. This is
especially important when trying to schedule resources.

c) Subcontractor Performance

e Subcontractor performance has been very good.

d) Planned Activities

» Complete scheduled portion of FSO IPT V1 Confidence Test Package execution.

* Revise SSO and System IPT V1/V2 CTPs, including procedure information based
on ECS-TSDIS test review.

» Verify Requirements mapping for all CTPs.

» Continue external test environment scheduling for both EGS I&T preparation and
formal test execution.

* Prototype the use of TMDB to collect test execution metrics for reporting
purposes.

» Support TICTOC and oth@rogram briefings/meetings as required.
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2.  FINANCIAL/CONTRACTUAL INFORMATION

This Section
Has Been Removed

Due to Proprietary Content.
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